Huron School District Construction Change Order No. 2

Glge e 15 1,484,921.00
Net Changr; by Project Name: [ Huron High School - Tennis Court Improvements
Previous CCOs: | ¥ (122,644.00)
Increase/Decrease , :
this CCO: § 6,858.00 | Contractor Name: |Rounds Construction Inc.
Current Contract ]
Amount: $ 1,369,135.00 SEl No.: 22343

All CCO's must comply with South Dakola Codified Law 5-18B-18. To view the law in its entirety: http://legis.state.sd.us/statutes/index.aspx.
The following change in plans andfor specifications for the subject project is hereby made, Attach supporting documents as required.

Li”EFL‘F";“f) or Description of Propased Work Justification Cost

Assembly of (8) non-elevated 3 row x 15" bleacher

R o oV Rt s ameom
assembled.
Remove, grind, seal, and surfacing for existing court

2 RFP 3 bench threaded anchor locations. Benches shall be |Unforeseen Condition 3 2,410.00
installed in new locations by Owner.
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See Attachment for Quantities and/or Justifications: Yes I:l No Netmg:::teﬂgr:;«:sethis 5 6,858.00

Original 7/28/23 Net Time Change of 0 Time Change Due On 0 Revised Contract NJA

Completion Date:

Previous CCQO's:

This Change Order:

Completion Date:

Time Extension
Justification:

N/A

The changes contained in this Construction Change Order are made in accordance with the provisions of the contract for subject project, and when accepted by the Contractor and upan approval
by the Owner, shall become part of said contract.

Date Signature
Architect/Engineer Recommendation 9/25/2023 q_ﬁéé_
Contractor Acceptance Sep 21.2023 9&‘“ Bsinele:
3
Owner Approval




STOCKWELL Request for Proposal

 Project: Huron High School Owner: Huron School District 2-2 RFP # 2
Tennis Court Improvements Engineer: Stockwell Engineers SEI No: 22343
| Location: Huron, SD Contractor: Rounds Construction Company, LLC Issue Date: September 1, 2023

L

You are hereby requested to provide information for changes to the work as described below. THIS IS NOT A CHANGE ORDER. This request is for
information only and is not an instruction either to stop work in progress or to execute the proposed change. Review the request and provide pricing
and adjustments to contract time where requested. Quantities provided are estimated, All work shall meet the specifications of the current contract
unless otherwise indicated.
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Request #2.1: Tennis Court Bleachers
Assembly

The Owner hereby requests information to add Tennis Court Bleachers X | No Change
Assembly. Add Cost shall include all items related to the assembly of 8
owner furnished Non-Elevated 3 row x 15'-0" Bleachers. Model #NB-
0315APRF manufactured by National Recreation Systems. Bleachers Decrease in Time (# of Calendar Days)
will nat be attached to concrete or wood skids. The bleachers will be
placed on ground surfacing by Owner. Assemble bleachers per
manufacturer's recommendations.

Increase in Time (# of Calendar Days)

Item
No Description Unit QTY Unit Price Amount
(new) | (Add) 8 - Tennis Court Bleachers Assembly LS 1 $4,448.00 $4,448.00
Total $4,448.00
...................................... e 7 e

RESPONDING PARTY
ROUNDS CONSTRUCTION COMPANY, LLC

Cole Doherty
By:
Title: Operations
Date: 9/14/2023

Raquest for Proposal 1+ 1
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Date: 9/13/2023

Project: Huron High School Tennis Court Improvements

Request Date 9/13/2023
Location: Huron, SD

—~C|

Rounps ConsTRUCTION
1124 34th Ave Brookings, SD 57006

605.683.4000

ITEM NO.

DESCRIPTION

[ UNIT | aTy. | UNIT PRICE | TOTAL

RFP #3
Remove, Grind, Seal, and Surface Existing Threaded Anchors Locations (Court Benches)

—~Cl

Rounos ConsTRUSTION

Ls 1 s 241000 § 2,410.00

Total: | § 2,410.00

Jesse Rounds
jesse@roundsconsiruclioninc.com
605.651.2326




